

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



SEP 11 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This refers to the memorandum dated 08 August 2019 of Director ROSSELLER A. TOLENTINO, DPWH - Region III, endorsing the request of District Engineer RAMIRO M. CRUZ, Bulacan 2nd DEO for the Modification of project under FY 2019 General Appropriations Act (GAA), to wit;

As per GAA/Original	As Modified
---------------------	-------------

UACS No. 300118200144000 Project ID: P00347831LZ LOCAL PROGRAM Local Roads and Bridges – Local Bridges Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Replacement of Dulong Bayan Bridge along Sta. Maria-San Jose via Catmon Road, San Jose Del Monte, Bulacan	LOCAL PROGRAM Local Roads and Bridges – Local Bridges Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Replacement of Dulong Bayan Bridge, City of San Jose Del Monte, Bulacan
---	--

Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Replacement of Bridge/ 412 sq.m.	₱88,949/ square meter	₱36,647,100	Replacement of Bridge/ 352.980 sq.m.	₱103,822/ square meter	₱36,647,100
EA0	-	₱747,900	EA0	-	₱747,900
Total		₱37,395,000	Total		₱37,395,000

Justification:
* Typographical Error in Project Description – Dulong Bayan Bridge is not located along Sta. Maria-San Jose via Catmon Road. Removal of the said road name in the project description is therefore necessary.
• Change in Physical Target as per Approved Detailed Engineering Design (DED) and Program of Works /DUPA derived from 1st Quarter of 2019 – CMPD.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

