



**MAR 11 2020**  
**MEMORANDUM**

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 12, 2020 of **ROSELLER A. TOLENTINO**, **Regional Director, DPWH-REGION III**, requesting for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310104100176000</b> <b>Project ID: P00401341LZ</b>					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Jose Abad Santos Ave (JASA) – K0069 + 1010 – K0070 + 331, K0070 + 357 – <b>K0071 + 803.67, K0090 + 106.80 – K0090 + 402, K0076 + 800 – K0077 + 016, K0083 + 000 – K0083 + 761, K0090 + 402 – K0091 + 000</b>			Jose Abad Santos Ave (JASA) – K0069 + 1010 – K0070 + 331, K0070 + 357 – <b>K0071 + 1013, K0072 + 897 – K0073 + 204, K0074 + 474 – K0074 + 736, K0074 + 736 – K0074 +917, K0074 + 917 – K0075 + 278.86, K0090 +106.80 – K0090 +402, K0090 + 402 –K0091 + 000</b>		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 – Reconstruction to Concrete Pavement/ <b>7.38</b> Lane Km.	<b>P 20,476,829</b> /Lane Km.	P 151,119,000	CW-1 – Reconstruction to Concrete Pavement/ <b>13.99984</b> Lane Km.	<b>P 10,794,338</b> /Lane Km.	P 151,119,000
EAO	-	P 5,481,000	EAO	-	P 5,481,000
<b>Total:</b>		<b>P 156,600,000</b>	<b>Total:</b>		<b>P 156,600,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limit to prioritize modified section with poor to bad condition and to acquire continuity of good surface condition for the entire stretch.</li><li>Increase in Physical Target and decrease in Unit Cost due to inclusion of earthworks activities in accordance with the approved Program of Works and Detailed Engineering Design.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
In Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN0C03765