



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 07 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 300111200218000 Project ID: P00449237LZ Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges Construction of Slope Protection along Madela-Dinadiawan Road (K0409+300-K0419+700), Aurora			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges Construction of Slope Protection along Madela-Dinadiawan Road (K0410+100-K0410+146), Aurora		
Type of Work/Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/2,464.88 Sq. meters	P 0.017891M/Sq. meters	P 44.1M	CW-1 Construction of Road Slope Protection Structure/2,227.47 Sq. meters	P 0.019798M/Sq. meters <i>P 19,798 / sq m.</i>	P 44.1M
EAO	-	P 0.9M	EAO	-	P 0.9M
Total:		P45.0M	Total:		P 45.0M
Justification: Decrease in physical target due to the increase in unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the inclusion of protection works on identified critical areas which require steel netting to control soil collapse or landslides along Madela-Dinadiawan Road.			<i>Length protected shortened from 10.4 km to 4.6 km</i>		

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to Operations Head Vetting on technical basis of adopting steel netting thereby shortening protected length from 10.4 km to 4.6 km + reasonable unit cost.*

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

