



MAR 05 2020

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated January 31, 2020 of **ROSELLER A. TOLENTINO**,
Regional Director, DPWH-REGION III, requesting for the **modification** of project under the FY
2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100241000 Project ID: P00401050LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Manila North Rd – K0126 + 440 – K0129 + 728			Manila North Rd – K0119 + 405.83 – K0122 + 897		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 13.144 Lane Km.	P 7,459,148 /Lane Km.	P 98,043,035	CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 13.93668 Lane Km.	P 7,034,892 /Lane Km.	P 98,043,035
EAO	-	P 3,555,965	EAO	-	P 3,555,965
Total:		P 101,599,000	Total:		P 101,599,000

Justification:

- Change in Station Limit since the original project limits are in poor to bad condition that will require total reconstruction. The new station limits are in fair to poor and are suitable for the intended scope of work.
- Increase in Physical Target as per Approved Program of Works and Detailed Engineering Design.
- The original and modified station limits falls under the same road section (S00986LZ).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary