



MAR 05 2020  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Number:   
Project ID: P0040134

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated January 31, 2020 of **ROSELLER A. TOLENTINO**,  
**Regional Director, DPWH-REGION III**, requesting for the **modification** of project under the FY  
2020 GAA, to wit:

2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100178000					
Project ID: P00401340LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Rd – K0044 + 500 – <b>K0048 + 572</b> , <b>K0050 + 328 – K0050 + 700</b>			Manila North Rd – K0044 + 500 – <b>K0047 + 024.45</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement/ <b>10.184</b> lane Km.	<b>P 12,839,503</b> /Lane Km.	P 130,757,500	CW-1 – Reconstruction to Concrete Pavement/ <b>10.1898</b> lane Km.	<b>P 12,832,194</b> /Lane Km.	P 130,757,500
EAO	-	P 4,742,500	EAO	-	P 4,742,500
Total:		<b>P 135,500,000</b>	Total:		<b>P 135,500,000</b>
Justification:					
<ul style="list-style-type: none"><li>• <u>Change in Station Limit</u> to prioritize the total reconstruction of the four (4) lane carriageway</li><li>• <u>Increase in Physical Target</u> in accordance with the approved Program of Works and Detailed Engineering Design</li><li>• <u>Decrease in unit cost</u> was derived from the unit price consolidated based on 4<sup>th</sup> Quarter of CMPD 2019</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL S. YABUT**

Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary