



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 09 2020
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 16, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GERARDO T. DE GUZMAN, Nueva Ecija 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206103000					
Project ID: P00446996LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Concreting of Talugtug – Lupao via Maasin, <u>San Jose City</u> , Nueva Ecija			Concreting of Talugtug – Lupao via Maasin, <u>Talugtug and Lupao</u> , Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road / 3.596 Lane Km	₱ 6,882,647/ Lane Km	₱ 24,750,000	CW-1 Construction of Concrete Road / 3.916 Lane Km	₱ 6,320,225/ Lane Km	₱ 24,750,000
EAO	-	₱ 250,000	EAO	-	₱ 250,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
Justification: <i>Per LGU San Jose City Cert dtd Jan 24, 2020</i>					
<ul style="list-style-type: none">Change of Project Location from San Jose City to Talugtug and Lupao. The intended alignment of <u>Talugtug – Lupao Road</u> will not pass <u>San Jose City</u> that is the <u>said bypass</u> does not fall within the jurisdiction of the original location. Furthermore, <u>certifications from the LGU of Talugtug and Lupao</u> were provided to justify the requested correction for the said road (see attached certification)<u>Increase in physical target from 3.596 lane km to 3.916 lane km</u> and inclusion of drainage structure (RCPC cross drain) based on the actual preliminary Detailed Engineering Design. The allocation is sufficient to cover the desired scope of work and additional length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. FABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C03949