



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 06, 2018

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS**, Nueva Ecija 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 310204100166000 Project ID: P00202481L2					
OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads Licab-Victoria Rd, Nueva Ecija			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads Licab-Victoria Rd, Nueva Ecija		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 5.564 lane-km	P 9.539 M / lane-km	P 53.075 M	CW1 - Construction of Concrete Road/ 6.92 lane-km	P 7.66980 M / lane-km	P 53.075 M
EAO	-	P 1.925 M	EAO		P 1.925 M
Total		P 55.00 M	Total		P 55.00 M
Justification: <ul style="list-style-type: none">The increase in physical target from 5.564 lane-km to 6.92 lane-km is based from actual preliminary detailed engineering.The release allocation is sufficient to cover the derived additional length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR



APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02120



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 06, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS**, Nueva Ecija 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 310103100113000 Project ID: P00202484LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0135 + 000 - K0135 + 545 , K0163 + 000 - K0163 + 1011			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0135 + 000 - K0135 + 545 , K0138 + 000 - K0138 + 350, K0141 + 000 - K0141 + 529, K0142 + 179 - K0142 + 315		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 2.388 lane-km	P 4.88440 M / lane-km	P 11.66396 M	CW1 - Preventive Maintenance of Road: Asphalt Overlay/ 3.12 lane-km	P 3.73845 M/ lane-km	P 11.66396 M
EAO	-	P 238.040 T	EAO		P 238.040 T
Total		P 11. 902 M	Total		P 11. 902 M
Justification: <ul style="list-style-type: none">Change of station limits is due to overlapping with another project ID 00200317LZ under GAA2018.<u>The increase in physical target</u> from 2.388 lane-km to 3.12 lane km is based from actual preliminary detailed engineering.The release allocation is sufficient to cover the derived additional length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02115

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 300116200095000 Project ID: P00240128L2					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Reconstruction/Rehabilitation/Upgrading of Landig - Villaflores Road, Cuyapo, Nueva Ecija			Reconstruction/Rehabilitation/Upgrading of Landig - Villaflores Road, Cuyapo, Nueva Ecija		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Concrete Road/ 10.11 lane-km	P 6.68150 M / lane-km	P 67.550 M	CW1 - Rehabilitation of Concrete Road / 12.07 lane-km	P 5.59652 M / lane-km	P 67.550 M
EAO	-	P 2.450 M	EAO		P 2.450 M
Total		P 70.00 M	Total		P 70.00 M
Justification:					
<ul style="list-style-type: none">The increase in physical target from 10.11 lane-km to 12.07 lane-km is based on the actual preliminary detailed engineering.The release allocation is sufficient to cover the derived additional length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02131