



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 18, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Assistant Regional Director **LORETA M. MALALUAN, Officer-In-Charge, DPWH-Region III**, endorsing the request of District Engineer **GEORGE DC. SANTOS, Nueva Ecija 1st DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per Data/Original			As Modified		
Project Description					
UACS No. 310105100089000 Project ID: P00200466LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Bongabon-Rizal-Aurora Rd - K0152 + 740 - K0153 + 213			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Bongabon-Rizal-Aurora Rd - K152 + 560 - K152 + 740 , K0152 + 740 - K0153 + 197		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Reconstruction from Paved to Concrete/ 0.978 lane km	P13.41M /lane km	P 13,110,440	CW1-Reconstruction from Paved to Concrete/ 1.31 lane km	P10.00M /lane km	P 13,110,440
EAO	-	P 267,560	EAO	-	P 267,560
Total:		P 13.378M	Total:		P 13.378M
Justification: <ul style="list-style-type: none">The change in station limits as well as the increase in physical target, from 0.978 lane km to 1.31 lane km, is based from the actual preliminary detailed engineering. The allocation is sufficient to cover the derived additional length.Derived unit cost is based on approved plans, detailed unit price analysis and program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02188



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 18, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Assistant Regional Director **LORETA M. MALALUAN, Officer-In-Charge, DPWH-Region III**, endorsing the request of District Engineer **GEORGE DC. SANTOS, Nueva Ecija 1st DEO** for the **modification** of project under the FY 2018 GAA, to wit:


As Proposed/Original			As Modified		
Project Description					
UACS No. 310102100091000 Project ID: P00202483LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - San Jose City-Rizal Rd via Pinili-Porais-Villa Joson (Palarilla) Rd - K0165 + 128.7 - K0165 + 515, K0172 + 737 - K0173 + 508, K0174 + 689 - K0175 + 659, K0175 + 689 - K0176 + 215			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - San Jose City-Rizal Rd via Pinili-Porais-Villa Joson (Palarilla) Rd - K0165 + 128.70 - K0165 + 515, K0167 + 000 - K0168 + 000, K0172 + 000 - K0172 + 067, K0172 + 737 - K0173 + 508, K0174 + 477 - K0174 + 912.70		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay/ 5.307 lane km	P3.76M /lane km	P 19,964,560	CW1-Preventive Maintenance of Road: Asphalt Overlay/ 5.32 lane km	P3.75M /lane km	P 19,964,560
EAO	-	P 407,440	EAO	-	P 407,440
Total:		P 20.372M	Total:		P 20.372M
Justification: <ul style="list-style-type: none">Change in station limits, since the original section was funded by MVUC and implemented by the said district office in 2017.The slight increase in physical target, from 5.307 lane km to 5.32 lane km, is based from actual preliminary detailed engineering. The allocated fund is sufficient to cover the derived additional length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGAILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN8G02183

2.4 IMM/LCA/AVS/DSS