



MAY 21 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : MARK A. VILLAR  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100752000 Project ID: P00505000LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Daang Maharlika (LZ) – K0094 + 429.53 – K0095 + 113			Daang Maharlika (LZ) – K0095 + 400 – K0095 + 451.20		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 1.600 Lane Km	P 4,418,575 / Lane Km	P 7,069,720	CW-1 – Road Widening / 0.1024 Lane Km	P 69,040,234 / Lane Km	P 7,069,720
EAO	-	P 144,280	EAO	-	P 144,280
Total:		P 7,214,000	Total:		P 7,214,000
Justification: Unit Cost is deemed too high; 93% decrease					
<ul style="list-style-type: none"><li>Change in station limits due to overlapping of revised station limits of another project with the Project ID No. P00505220LZ: Daang Maharlika (LZ) – K0094+272.10 – K0094+842.60, K0094+866.60-K0095+400.00. Thus, continuation of revised station limits for the above-mentioned project is being considered.</li><li>Decrease in physical target due to inclusion of 102.4 lineal meters drainage (polyethylene pipe 1.0m diameter), stone masonry, curb &amp; gutter and sidewalk.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways

Office of the Secretary



WIN1C04475