



MAY 11 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

PUNO, Nueva Ecija 2nd DEO for the modification of project under the P 2222 2017 to 2020

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100676000 Project ID: P00505698LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Gapan – Fort Magsaysay Rd – K0107 + 685 – K0108 + 191, K0109 + 960 – K0110 + 272, K0111 + 000 – K0111 + 049			Gapan – Fort Magsaysay Rd – K0110 + 278.88 – K0112 + 026.25		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.728 Lane Km	P 8,113,924 / Lane Km	P 14,020,860	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 3.571 Lane Km	P 3,926,312 / Lane Km	P 14,020,860
EAO	-	P 286,140	EAO	-	P 286,140
Total:		P 14,307,000	Total:		P 14,307,000
Justification:					
<ul style="list-style-type: none"><li>• Increase in physical target from 1.728 lane km to 3.571 lane km as per approved Detailed Engineering Design and Program of Works (POW).</li><li>• Change in station limits to prioritized K0110+278.88 – K0112+026.25 as per actual field validation.</li><li>• Decrease in unit cost due was derived on the latest Construction Materials Price Data (CMPD) of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03783