

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

FOR

MARK A. VILLAR

Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer RICARDO M. PUNO, Nueva Ecija 2nd DEO for the modification of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Descriptio</b>	n				
UACS No.	3101011004 P00505705L				
OO1: Ensure Safe ar	nd Reliable Natio	onal Road System	OO1: Ensure Safe a		
Asset Preservation Primary Roads	<ul> <li>Preventive</li> </ul>	Maintenance -	Asset Preservation - Roads	- Preventive Mair	ntenance – Primary
				(TACA) VOO	07 + 190 - K0097
Jose Abad Santos K0097 + <b>180, K0</b>	098 + 195 -	K0097 + 000 - K0098 + 935,	Jose Abad Santos A + <b>540.20</b> , <b>K0097</b> K0098 + <b>066.70</b> -	+ 961.20 - K0098 + 569.0	K0097 + 1180,
K0097 + 180, K0 K0099 + 204 - K0	098 + 195 - 0099 + 652	K0097 + 000 - K0098 + 935, Allocation (P)	+ 540.20, K0097 K0098 + 066.70 - Physical Target	+ 961.20 - K0098 + 569.0	K0097 + 1180
K0097 + 180, K0 K0099 + 204 - K0 Physical Target CW-1 - Preventive Maintenance of Road: Asphalt Overlay /	098 + 195 - 0099 + 652	K0098 + 935,	+ <b>540.20, K0097</b> K0098 + <b>066.70</b> -	P 7,872,354 / Lane Km	Estimated Cost  P 34,051,080
K0097 + 180, K0 K0099 + 204 - K0 Physical Target CW-1 - Preventive Maintenance of Road: Asphalt	098 + 195 - 0099 + 652 Unit Cost P 6,661,009	Allocation (P)	+ 540.20, K0097 K0098 + 066.70 - Physical Target CW-1 - Preventive Maintenance of Road: Asphalt Overlay /	P 7,872,354 / Lane Km	Estimated Cost  P 34,051,080

Justification:

• Decreased in physical target is due to the inclusion of 1.054 lane km concrete re-blocking with 350mm thick slab.

 Unit cost was based on approved DED and POW/DUPA consolidated on the latest Construction Materials Price Data (CMPD).

 Inclusion of selective re-blocking to rehabilitation severely damaged pavement in the road section is made in order to prevent accident and to provide safety to public motorist.

 Prioritized the adjusted limits due to its current poor to bad condition caused by shattered slabs and other road defects. Also, modified limits will connect to FY 2021 project (i.e., P00505706LZ) in order to acquire continuity of good road section for the entire stretch.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAER C. YABUT Senior Undersecretary UnderSecretary for Operations in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

(

WIN1C03795