



MAY 11 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:


PUNO, Nueva Ecija 2nd DEO for the modification or project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100590000 Project ID: P00505703LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Sta Rosa – Fort Magsaysay Rd – K0122 + 580 – K0123 + 187			Sta Rosa – Fort Magsaysay Rd – K0112 + 400 – K0112 + 857.68, K0115 + 005.10 – K0117 + 072.30, K0122 + 580 – K0123 + 186		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 1.214 Lane Km	P 17,891,862 / Lane Km	P 21,720,720	CW-1 – Reconstruction to Concrete Pavement / 3.6068 Lane Km	P 6,022,158 / Lane Km	P 21,720,720
EAO	-	P 443,280	EAO	-	P 443,280
Total:		P 22,164,000	Total:		P 22,164,000


Justification:

- Increase in physical target due to the deletion of drainage from its original scope of work to ~~prioritize those segments with severely damaged pavement~~ because of overloaded trucks going to and from the said road section.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03832