



MAY 11 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100660000 Project ID: P00505701LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Nueva Ecija – Aurora Rd – K0130 + 504 – K0131 + 007, K0133 + 000 – K0133 + 233			Nueva Ecija – Aurora Rd – K0130 + 504 – K0130 + 844.00		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.472 Lane Km	P 6,657,609 / Lane Km	P 9,800,000	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.680 Lane Km	P 14,411,765 / Lane Km 28.8 M/km	P 9,800,000
EAO	-	P 200,000	EAO	-	P 200,000
Total:		P 10,000,000	Total:		P 10,000,000
Justification: 51% decrease in target					
<ul style="list-style-type: none">Change in station limits due to inclusion of 5.0m road shoulder to be overlaid to avoid uneven road surface that will cause discomfort to public motorist, hence decrease in physical target from 1.472 lane km to 0.680 lane km is necessary.Increase in unit cost to include concrete re-blocking of 0.2069 lane km that is severely damage pavement needs to be constructed prior to the laying of asphalt					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03840