



MAY 14 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

PUNO, Nueva Ecija 2nd DEO for the modification of project under the FY 2022 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100675000 Project ID: P00505708LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Gapan – Fort Magsaysay Rd – K0099 + 608 – K0100 + 000, K0112 + 911 – K0113 + 000			Gapan – Fort Magsaysay Rd – K0099 + 510.00 – K0099 + 828.32		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.916 Lane Km	P 4,908,559 / Lane Km	P 4,496,240	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.27328 Lane Km	P 3,531,226 / Lane Km	P 4,496,240
EAO	-	P 91,760	EAO	-	P 91,760
Total:		P 4,588,000	Total:		P 4,588,000

Justification:

- Increased in physical target as per approved Detailed Engineering Design and Program of Works.
- Adjustment in station limits is made in order to match with the physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03841