

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III,** endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Descriptio					
	31020110075 P00505001LZ				
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads Jose Abad Santos Ave (JASA) – K0107 + 200 – K0108 + 000			Network Development – Road Widening – Primary Roads Jose Abad Santos Ave (JASA) – K0107 + 000 – K0107 + 591.15, K0108 + 284.80 – K0108 + 482.80 , K0108 + 501.40 – K0108 + 587.50		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit COSt	Estimated Cost
Physical Target CW-1 – Road Widening / 1.600 Lane Km	P 9,800,000 / Lane Km	P 15,680,000	CW-1 - Road Wittening / 1.7505 Lane Km	₱ 8,957,441 / Lane Km	P 15,680,000
CW-1 - Road Widening /	₽ 9,800,000 /		CW-1 - Road Widening /	₽ 8,957,441 /	/ P 15,680,000

Justification:

 Increased in physical target is due to the conduct of DED based on the latest survey of the actual site condition. Also, concrete reconstruction is being done in some portion of the road section with severely damaged pavement caused by overloaded trucks.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAELCO YABUT

Senior Undersecretary Undersecretary for Operations in Regions I, II, III, IV-A, V and CAR

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/MLS

Department of Public Works and Highways Office of the Secretary WIN1C03842