



MAY 11 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO**, Nueva Ecija 2nd DEO for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100674000 Project ID: P00505700LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Cabanatuan City – Carmen Rd – K0127 + 208 – K0128 + 062			Cabanatuan City – Carmen Rd – K0127 + 208 – K0128 + 794		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.512 Lane Km	P 4,299,815 / Lane Km	P 6,501,320	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 1.172 Lane Km	P 5,547,201 / Lane Km	P 6,501,320
EAO	-	P 132,680	EAO	-	P 132,680
Total:		P 6,634,000	Total:		P 6,634,000
Justification: 22% decrease in target					
<ul style="list-style-type: none">Change in station limits due to reconstruction of 0.4178 lane km concrete pavement that is severely damaged prior to laying of asphalt, hence decrease in physical target from 1.512 lane km to 1.172 lane km is necessary.Unit cost was based on the 4th Quarter of 2020 – Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. VABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03845