



MAY 11 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320101106656000</b> <b>Project ID: P00526022LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Coronel River Flood Control, Sta. 0+000 – Sta. 0+705.00, Gabaldon, Nueva Ecija			Construction of Coronel River Flood Control, Sta. 0+000 – Sta. 0+555.00, Gabaldon, Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / <b>800.00</b> Lineal Meters	P 49,000.00 / Lineal Meter	P 39,200,000	CW-1 – Construction of Flood Mitigation Structure / <b>555.00</b> Lineal Meters	P 70,630.63 / Lineal Meter	P 39,200,000
EAO	-	P 800,000	EAO	-	P 800,000
<b>Total:</b>		<b>P 40,000,000</b>	<b>Total:</b>		<b>P 40,000,000</b>
<b>Justification:</b> 30% dec. in target					
• Change in station limit due to the increased in volume of embankment to restore the collapse/ eroded earth dike hence, decrease in physical target from 800 lineal meters to 555 lineal meters is necessary.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFABLO YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/ DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03846