

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-09192
Project ID: P00505706LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

PUNJO, Nueva Ecija 2nd DEO for the modification of project under the FY 2021 GAA, as per

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100432000 Project ID: P00505706LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Jose Abad Santos Ave (JASA) - K0099 + 652 - K0100 + 000			Jose Abad Santos Ave (JASA) - K0098 + 569.05 - K0098 + 912.87		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 1.392 Lane Km	P 6,660,761 / Lane Km	P 9,271,780	CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 1.37528 Lane Km	P 6,741,740 / Lane Km	P 9,271,780
EAO	-	P 189,220	EAO	-	P 189,220
Total:		P 9,461,000	Total:		P 9,461,000
Justification:					
<ul style="list-style-type: none">Change in station limits to prioritize portions severely damaged pavement along the same road section and to adjust the pavement thickness from 80mm to 100mm thick thereby decreasing the physical target.Increase in unit cost was based on 4th Quarter of 2020 - Construction Materials Price Data.Per validation, the original station limits cannot be overlaid in view of its bad condition (shattered slabs).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03873

CERT. OF REASONABLENESS OF COST ESTIMATE

NO NOTARIAL