



JUN 07 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| As per GAA/Original   |                           |                | As Modified  |   |                |
|---|---------------------------|----------------|--|---|----------------|
| Project Description   |                           |                |  |   |                |
| UACS No. 310110100218000<br>Project ID: P00505391LZ   |                           |                |  |   |                |
| OO1: Ensure Safe and Reliable National Road System  |                           |                | OO1: Ensure Safe and Reliable National Road System   |   |                |
| Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads   |                           |                | Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads                |   |                |
| Jose Abad Santos Ave (JASA) - K0108 + 000 - K0108 + 378, K0108 + 410 - K0109 + 000, K0112 + 340 - K0112 + 844, K0114 + 412 - K0116 + 000  |                           |                | Jose Abad Santos Ave (JASA) - K0100 + 966.40 - K0100 + 986.70, K0101 + 000 - K0101 + 227.70, K0099 + 204.35 - K0099 + 829.60 |   |                |
| Physical Target   | Unit Cost                 | Allocation (P) | Physical Target  | Unit Cost                                 | Estimated Cost |
| CW-1 - Construction of Drainage Structure along Road / 5,928.00 Lineal Meters   | P 4,895.04 / Lineal Meter | P 29,017,800   | CW-1 - Construction of Drainage Structure along Road / 496.00 Lineal Meters  | P 37,730.00 / Lineal Meter                | P 18,714,080   |
|   |                           |                | CW-2 - Preventive Maintenance of Road: Concrete Reblocking / 1.2505 Lane Km  | P 8,239,680 / Lane Km<br><i>P 16.44/k</i> | P 10,303,720   |
| EAO   | -                         | P 592,200      | EAO  | -   | P 592,200      |
| Total:  |                           | P 29,610,000   | Total:   |   | P 29,610,000   |
| Justification: <i>92% decrease in orig. target</i>  |                           |                |  |   |                |
| <ul style="list-style-type: none"><li>Change in station limits is made in order to prioritize segment needing drainage structure on portions experiencing stagnation of water on the carriageway especially during rainy season. Also, RROW is being encountered on the original station limits, hence, modification of station limits is indeed necessary.</li><li>Decrease in physical target is due to the inclusion of curb and gutter &amp; sidewalk and the use of high density polyethylene pipe 1000mm diameter pipe of drainage.</li></ul> |                           |                |  |   |                |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to AD Certificate for Cost Breakdown*

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary