



JUN 07 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100126000 Project ID: P00505010LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement – Primary Roads			Network Development – Off-Carriageway Improvement – Primary Roads		
Daang Maharlika (LZ) – K0095 + 394 – K0097 + 108			Daang Maharlika (LZ) – K0101 + 314.00 – K0102 + 483.70		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction / 10,320.00 Square Meters	P 8,883.24 / Square Meter	P 91,675,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction / 3,987.20 Square Meters	P 22,992.33 / Square Meter	P 91,675,000
EAO	-	P 3,325,000	EAO	-	P 3,325,000
Total:		P 95,000,000	Total:		P 95,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits is made in order to avoid overlapping of projects under FY 2021 with Project ID No. P00505220LZ – Daang Maharlika (LZ) – K0095+329 – K0097 +108.The decrease in physical target is due to the consideration and inclusion of 1,168.70 lineal meters drainage structure on both sides using Item 706(1) to prevent stagnation of water in the carriageway that often causes deterioration of asphalt pavement and discomfort to public motorists and commuters.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

