



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 21, 2022, endorsing the memorandum of **District Engineer ELPIDIO Y. TRINIDAD, DPWH – Nueva Ecija 2nd District Engineering Office**, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100147000 Project ID: P00635900LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) – K0106 + 812 – K0107 + 807			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) – K0104 + 171 – K0104 + 252.60, K0104 + 313.70 – K0104 + 322.80, K0104 + 446.90 – K0104 + 491.90, K0104 + 653 – K104 + 671.50, K104 + 752.70 – K0104 + 819.70, K0104 + 909.27 – K0104 + 1045, K0105 + 000 – K0105 + 319.40		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation of Concrete Road / 1.97362 Lane-km	₱ 11,007.51/ Lane Km	₱ 21,724.64	CW1- Rehabilitation of Paved Road/ 1.97362 Lane-km	₱ 11,007.51 / Lane Km	₱ 21,724.64
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 443.36	EAO	-	₱ 443.36
Total:		₱ 22,128.00	Total:		₱ 22,128.00
Justification:					
<ul style="list-style-type: none">Change in station limits due to prioritization being made in order to rehabilitate sections of road with Fair to Poor Condition.Reconstruction of shattered/depress approach slabs of Mamamalacol and Tabuating Bridge is also necessary to increase traffic flow and travel speed as well as to avoid discomfort to public motorist and commuters.					

- It includes reconstruction of 0.80728 lane km with 380mm thick PCCP for carriageway and 230mm thick PCCP for road shoulder (B/S)
- Change in type of work to match with the current road surface.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F05961