



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 21, 2022, endorsing the memorandum of **District Engineer ELPIDIO Y. TRINIDAD**, DPWH – Nueva Ecija 2nd District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100146000 Project ID: P00635899LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) – K0084 + 380 – K0084 +499, K0084 + 576 – K0084 + 613, K0087 + 780 – K0088 + 000, K0088 + 450 – K0088 + 491, K0088 + 540 – K0088 + 595, K0088 + 820 – K0089 + 020, K0090 + 543.3 – K00980 + 780, K0090 + 904.50 – K0091 + 006.30			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239 Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) – K0084 + 380 – K0084 +499, K0084 + 576 – K0084 + 613, K0087 + 780 – K0088 + 000, K0088 + 450 – K0088 + 491, K0088 + 540 – K0088 + 595, K0088 + 820 – K0089 + 020, K0090 + 543.3 – K0090 + 780, K0090 + 904.50 – K0091 + 006.30		
Physical Target	Unit Cost P (‘000)	Allocation P (‘000)	Physical Target	Unit Cost P (‘000)	Estimated Cost P (‘000)
CW1- Rehabilitation of Concrete Road / 1.998 Lane-km	₱ 9,808.81/ Lane Km	₱ 19,600.00	CW1- Rehabilitation of Paved Road / 1.998 Lane-km	₱ 9,808.81/ Lane Km	₱ 19,600.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 400.00	EAO	-	₱ 400.00
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">• Typographical error on project description (station limit).• Deletion of number “8” on K00980 to correct the station limit to K0090.					


- Change in type of work to match with the current road surface.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~:



ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06284