

May 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 310201100053000 Project ID: P00201209LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0128 + 450 - K0132 + 000			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0129+378.65 - K0129+419.50, K0129+738.50 - K0130+000, K0131+926 - K0132+000, K0132+914- K0133+000, K0134+169- K0134+180, K0143+584 - K0145+790		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening/ 7.118 lane-km	P 13.55718 M/ lane-km	P 96.500 M	CW1 - Road Widening/ 5.794 lane-km	P 16.65516 M/ lane-km	P 96.500 M
EAO	-	P 3.500 T	EAO		P 3.500 T
Total		P 100.0 M	Total		P 100.0 M
Justification: <ul style="list-style-type: none">The decrease in physical target is due to the inclusion of stone masonry and drainage in the scope of work which are necessary for the completion of the project and safety of the commuters.The unit price is based on the Preliminary Detailed Engineering (PDE), Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02361



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Assistant Regional Director **LORETA M. MALALUAN**, Officer-In-Charge, DPWH-Region III, endorsing the request of District Engineer **GEORGE DC. SANTOS**, Nueva Ecija 1st DEO for the **modification** of project under the FY 2018 GAA, to wit:

Project Description					
UACS No. 300117200816000 Project ID: P00255707LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road, Brgy. Saverona - Brgy. Villa Rosenda, Talugtog, Science City of Muñoz , Nueva Ecija			Construction of Road, Brgy. Saverona - Brgy. Villa Rosenda, Talugtog , Nueva Ecija		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 2.053 lane km	P4.822M /lane km	P 9.90M	CW1-Construction of Concrete Road/ 1.808 lane km	P5.476M /lane km	P 9.90M
EAO	-	P 100.00T	EAO	-	P 100.00T
Total:		P 10.00M	Total:		P 10.00M
Justification:					
<ul style="list-style-type: none">• "Science City of Muñoz" should not form part of the project description (typographical error).• Both "Barangay Saverona and Barangay Villa Rosenda" are located in the Municipality of Talugtog, Nueva Ecija.• Decrease in physical target due to insufficiency of funds to complete the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUELON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02293



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS**, Nueva Ecija 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 300116200633000 Project ID: P00258077LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Science City of Muñoz-Talutug Road, Science City of Muñoz and Talutug, Nueva Ecija			Rehabilitation of Science City of Muñoz-Talutug Road, Science City of Muñoz and Talutug, Nueva Ecija		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Concrete Road/ 10.264 lane-km	P 4.77397 M / lane-km	P 49.000 M	CW1 - Rehabilitation of Concrete Road/ 8.323 lane-km	P 5.8873 M / lane-km	P 49.000 M
EAO	-	P 1.00 M	EAO	-	P 1.00 M
Total		P 50.00 M	Total		P 50.00 M
Justification:					
<ul style="list-style-type: none">The decrease in physical target from 10.264 lane-km to 8.323 lane-km is due to the change in design to accommodate the heavy vehicles passing thru the road. The thickness of the PCCP was changed from 0.23m to 0.28m.The unit price is based on approved plans, detailed unit price analysis, and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02307



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GEORGE DC. SANTOS, Nueva Ecija 1st District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 320101101134000 Project ID: P00222891LZ					
002 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			002 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/Rehabilitation of Flood Control Dikes, Brgy. Bacayao, Guimba, Nueva Ecija			Construction/Rehabilitation of Flood Control Dikes, Brgy. Bacayao, Guimba, Nueva Ecija		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Dike/ 462 lineal meter	P 42.424 T/ lineal meter	P 19.600 M	CW1 - Construction of Dike/ 87 lineal meter	P 225.29 T/ lineal meter	P 19.600 M
EAO	-	P 400 T	EAO		P 400 T
Total		P 20.00 M	Total		P 20.00 M
Justification:					
<ul style="list-style-type: none">The physical target of the project decreased due to the increase in unit cost from P42,424.24/lm to P225,287.36/lm. It is due to the inclusion of steel sheet pile from rehabilitation of ordinary earth dike to construction/rehabilitation of flood control dikes, consisting of concrete slope protection seated on steel sheet piles.The unit is based on approved plans, detailed unit price analysis, and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02310