



JUL 06 2020

MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 3, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1<sup>st</sup> DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 310202100580000</b> <b>Project ID: P00400478LZ</b>  OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Olongapo-Bugallon Rd - K0155 + (-012) - <b>K0156 + 630</b>			OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Secondary Roads  Olongapo-Bugallon Rd - K0155 + (-012) - <b>K0155 + 997</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Road Widening - <b>3.284</b> Lane Km	₱ 10,444,579/ Lane Km	₱ 34,300,000	CW-1 Road Widening - <b>2.018</b> Lane Km	₱ 16,997,027/ Lane Km <b>₱ 34 M/km</b>	₱ 34,300,000
EAO	-	₱ 700,000	EAO		₱ 700,000
<b>Total:</b>		<b>₱ 35,000,000</b>	<b>Total:</b>		<b>₱ 35,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in Station Limit: Project limits shortened to <u>K0155+997</u> to <u>provide concrete lined canal including outfall</u> for drainage system in the project.</li><li>Overall increase in unit cost attributed to the change in design of pavement thickness from 280mm to 300mm. Unit price of the materials derived from the prevailing construction price data of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL CAYABUT**  
Senior Undersecretary  
Undersecretary for Operations  
In Regions I, II, III, IV-A, V and CAR

~~APPROVED~~/DISAPPROVED:

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN0C03907