



JUN 29 2020

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 3, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 310105100374000 Project ID: P00401286LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Olongapo-Bugallon Rd - K0181 + 000 - K0181 + 054			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Olongapo-Bugallon Rd - K0181 + 000 - K0181 + 153.50, K0181 + 190 - K0181 + 207		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction to Concrete Pavement - 0.276 Lane Km	P 24,077,464/ Lane Km	P 6,645,380	CW-1 Reconstruction to Concrete Pavement - 0.6186 Lane Km	P 10,742,612/ Lane Km P 21.5 M/Km	P 6,645,380
EAO	-	P 135,620	EAO	-	P 135,620
Total:		P 6,781,000	Total:		P 6,781,000
Justification: <ul style="list-style-type: none">Change in station limits to include the approach "B" of Sta. Rita Bridge which is in "Poor" condition in the project scope of work.Overall decrease in unit cost. The allotment is sufficient to cover the additional physical target programmed for this project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC03944