



JUN 18 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100436000 Project ID: P00505722LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Jose Abad Santos Ave (JASA) – K0092 + 000 – K0093 + 245			Jose Abad Santos Ave (JASA) – K0091 + 965.50– K0093 + 000, K0095 + 000 – K0095 + 316		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 4.892 Lane Km	P 6,666,684 / Lane Km	P 32,613,420	CW-1 – Preventive Maintenance of Road: <u>Asphalt Overlay / 2.701</u> Lane Km	P 12,074,572 / Lane Km	P 32,613,420
EAO	-	P 665,580	EAO	-	P 665,580
Total:		P 33,279,000	Total:		P 33,279,000
Justification: 45% decrease in target					
<ul style="list-style-type: none">Change in station limits to consider the segments before and after original limits which are in fair condition based on generated visual road condition and to prevent further deterioration.Increase in unit cost in view of the provision for the removal of dilapidated asphalt on portions requiring to and increasing the thickness asphalt pavement from 50mm to 100mm based on approved Detailed Engineering Design and POW thereby reducing the physical target from 4.892 lane km to 2.701 lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04026