



JUN 04 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 14, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100592000 Project ID: P00505718LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Tulaoc – Sto. Domingo Rd – K0063 + 288 – K0063 + 491			Tulaoc – Sto. Domingo Rd – K0063 + 288 – K0063 + 713		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 0.406 Lane Km	P 18,634,483 / Lane Km	P 7,565,600	CW-1 – Reconstruction to Concrete Pavement / 0.850 Lane Km	P 8,900,706 / Lane Km P 17.8 M/km.	P 7,565,600
EAO	-	P 154,400	EAO	-	P 154,400
Total:		P 7,720,000	Total:		P 7,720,000
Justification:					
<ul style="list-style-type: none">Increase in physical target from 0.406 lane km to 0.850 lane km due to the actual quantities derived from the approved Detailed Engineering Design thereby change in station limits.The released allocation is sufficient to cover the increase in physical target with of the Program of Work (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CABABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS