

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

FOR

ROGER G. MERCADO

Acting Secretary

Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer ALMER C. IRANDA, Pampanga 1st DEO for the modification of project under the FY 2021 GAA, to wit:

MIRANDA, Pampa		In the second second second	The second of the	s Modified	
As pe	er GAA/Original				
Project Description UACS No. 3 Project ID: P OO2: Protect Lives Floods Flood Management Flood Mitigation Faci Principal Rivers Construction of Sl River, Sta. 0 + 000	and Properties - Construction / lities along Major	Against Major Rehabilitation of River Basins and	OO2: Protect Lives Floods Flood Management Flood Mitigation Faci Principal Rivers Construction of SI River, Sta. 0 + 0 Section, Arayat, Par	- Construction / lities along Major ope Protection 100 - Sta. 0 +	Rehabilitation of r River Basins and along Pampanga
Arayat, Pampanga	Unit Cost	Allocation (P)	Physical Target	Offic Cost	
Physical Target CW-1 – Construction of Slope Protection Structure /	CW-1 – struction of e Protection tructure / Square Meter 755.056	₽ 28,694,400	CW-1 – Construction of Slope Protection Structure / 138.00	₱ 207,930 / Square Meter	₱ 28,694,400
1,755.056			Square Meters		₽ 582,600
Square Meters		₱ 582,600	EAO	Total:	
EAO	Total:				the river si

Justification:

- Decrease in physical target due to the provision of Steel Sheet Piles Z-type on the river side (with a height of 36 meters) in conformity with the design for slope protection works along Pampanga River wherein 30 meters will be embedded, and 6 meters will be exposed thereby
- Increase in unit cost to accommodate the use of Z-type sheet pile and as per approved
- POW/DUPA, DED, CMPD and Certificate of Reasonableness of Cost. Based on our evaluation, the submitted request for modification of the said project is in order; hence,

approval hereof is recommended.

RAFAELC. YABUT

Senior Undersecretary Undersecretary for Operations In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

Department of Public Works and Highways Office of the Secretary