



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 01 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated April 14, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100294000 Project ID: P00505714LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Rd – K0064 + 887 – K0065 + 439			Manila North Rd – K0064 + 879 – K0065 + 357		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 2.268 Lane Km	P 20,266,296 / Lane Km	P 45,963,960	CW-1 – Reconstruction to Concrete Pavement / 2.418 Lane Km	P 19,009,082 / Lane Km P 38 M/km	P 45,963,960
EAO	-	P 938,040	EAO	-	P 938,040
Total:		P 46,902,000	Total:		P 46,902,000
Justification: <ul style="list-style-type: none">• Adjustment in both start and end station limits based on actual field condition.• Increase in physical target from 2.268 lane km to 2.418 lane km as per approved Detailed Engineering Design and Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03892