



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 10 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|---|---------------------------|-----------------------|---|---|-----------------------|
| Project Description | | | | | |
| UACS No. 310104100270000 | | | | | |
| Project ID: P00505710LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads | | | Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads | | |
| Manila North Rd – K0057 + 864 – K0057 + 920 , K0059 + 000 – K0059 + 650 | | | Manila North Rd – K0053 + 639 – K0053 + 810 , K0059 + 000 – K0059 + 650 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Reconstruction to Concrete Pavement / 2.824 Lane Km | P 19,398,414 / Lane Km | P 54,781,120 | CW-1 – Reconstruction to Concrete Pavement / 3.284 Lane Km | P 16,681,218 / Lane Km 33.24 / km. | P 54,781,120 |
| EAO | - | P 1,986,880 | EAO | - | P 1,986,880 |
| Total: | | P 56,768,000 | Total: | | P 56,768,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">Change in station limits due to overlapping of station of project under FY 2019 with the Project ID No. P00300535LZ and to prioritize K0053+639 – K0053+810 due to its bad condition. Also, to have continuity to the modified limits of P00516144LZ (FY2021).The released allocation is sufficient to cover the increase in physical target with of the Program of Work (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

