

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number: **III-108**  
Project ID: **P00505713LZ**

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the modification of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. <b>310101100435000</b> Project ID: <b>P00505713LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Manila North Rd – K0063 + 355 – K0063 + 800, <b>K0064 + 018 – K0064 + 192</b>			Manila North Rd – K0063 + 355 – K0063 + 800		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / <b>2.476</b> Lane Km	P 4,299,968 / Lane Km	P 10,646,720	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / <b>1.246</b> Lane Km	P 8,315,233 / Lane Km	P 10,360,780
			CW-2 – Road Safety: Pavement Markings / <b>0.534</b> Lane Km	P 535,468 / Lane Km	P 285,940
EAO	-	P 217,280	EAO	-	P 217,280
<b>Total:</b>		<b>P 10,864,000</b>	<b>Total:</b>		<b>P 10,864,000</b>

**Justification:**

- Change in station limits in view of the decrease in physical target due to the inclusion of additional project component (pavement markings) to meet safety provisions and intermittent selected re-blocking of deteriorated slabs prior to overlay.
- Increase in unit cost is attributed to the afore-cited road provisions and re-blocking based on the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary  
WIN1C04114

II-064

LZ  
20.00

COST

IE

RE