



SEP 14 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated August 24, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100401000 Project ID: P00516197LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program – Road Widening – Tertiary Roads			Network Development Program – Road Widening – Tertiary Roads		
Baliwag – Candaba – Sta. Ana Rd – K0074 + 157 – K0075 + 157 (Sta. Ana Section)			Baliwag – Candaba – Sta. Ana Rd – K0073 + 445 – K0075 + 360 (Sta. Ana Section)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 1.892 Lane Km	P 25,502,114 / Lane Km	P 48,250,000	CW-1 – Road Widening / 3.595 Lane Km	P 13,421,419 / Lane Km <i>26.8 m/km</i>	P 48,250,000
EAO	-	P 1,750,000	EAO	-	P 1,750,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
• Change in station limits in view of the increase in physical target from 1.892 lane km to 3.595 lane km (190%) approved Program of Works, DUPA, Detailed Engineering Design, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04513