



SEP 14 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated August 24, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 310203100400000</b> <b>Project ID: P00516196LZ</b>  OO1: Ensure Safe and Reliable National Road System  Network Development Program – Road Widening – Tertiary Roads  Baliwag – Candaba – Sta. Ana Rd – <b>K0072 + 870 – K0074 + 157</b> (Sta. Ana – Candaba Section)			OO1: Ensure Safe and Reliable National Road System  Network Development Program – Road Widening – Tertiary Roads  Baliwag – Candaba – Sta. Ana Rd – <b>K0060 + 005 – K0061 + 054, K0064 + 800 – K0065 + 020, K0068 + 450 – K0068 + 819, K0071 + 615 – K0072 + 070</b> (Sta. Ana – Candaba Section)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / <b>2.240</b> Lane Km	P 21,540,179 / Lane Km	P 48,250,000	CW-1 – Road Widening / <b>2.833</b> Lane Km CW-2 – Construction of Drainage Structure along Road / <b>425.00</b> Lineal Meter	P 15,862,513 / Lane Km <b>P 31.6 m/k.</b> P 7,791.76 / Lineal Meter	P 44,938,500  P 3,311,500
EAO	-	P 1,750,000	EAO	-	P 1,750,000
<b>Total:</b>		<b>P 50,000,000</b>	<b>Total:</b>		<b>P 50,000,000</b>
<b>Justification:</b> <i>See No Cont of Cat Memorandum</i> • Change in station limits due to overlapping of project to P00303293LZ (FY 2019) and modified station limits of P00516197 (FY 2021). The station limits K0060+005 – K0061+054, K0064+800 – K0065+200 and K0068+450 – K0068+819 were prioritized due to deteriorated slabs. • The released allocation is sufficient to cover the increased in physical target and to include additional project component of Construction of Drainage structure along Road as CW-2 at K0071+615 – K0072+070 In reference to the approved POW/DUPA, DED, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

