



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: _____

Project ID: **P00**

MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2021 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

Under FY 2022 General Appropriation Act (GAA) to the

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100747000 Project ID: P00603792LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Arayat – Magalang Rd – K0092+171 – K0092+290			Arayat – Magalang Rd – K0092+168 – K0092+350		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Reconstruction to Concrete Pavement; 0.238 lane-km	₱ 15,638.824 / Lane Km	₱ 3,722.04	CW1 – Reconstruction to Concrete Pavement; 0.2709 lane-km	₱ 13,739.535 / Lane Km	₱ 3,722.04
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 75.96	EAO	-	₱ 75.96
Total:		₱ 3,798.00	Total:		₱ 3,798.00
Justification:					
<ul style="list-style-type: none">• Change in the beginning of station limits due to the actual field condition. Concrete reconstruction should start at K0092+168.• Construction of drainage was omitted due to the existing slope protection on the modified stations.• The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary

