



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **III-131**
Project ID: **P0060414**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100277000 Project ID: P00604149LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) - K0064 + 748 - K0066 + 236			Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) – K0064 + 236 – K0064 + 410, K0067 + 425 – K0068 + 075, K0068 + 155 – K0069 + 730, K0069 + 781 – K0070 + 330		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 2,976 lineal meters	₱19.358/ Lineal meter	₱57,610.50	CW1 – Construction of Drainage Structure along Road / 5,722 lineal meters	₱10.068/ Lineal meter	₱57,610.50
EAO		₱2,089.50	EAO		₱2,089.50
Total:		₱59,700.00	Total:		₱59,700.00
Justification:					
<ul style="list-style-type: none">Change in station limits due to overlapping with FY 2018 Project (P00202494LZ). The project was modified to K0064+236 – K0064+410 to have continuity with P00202494LZ.K0067+425 – K0068+075, K0068+155 - K0069+730, and K0069+781 – K0070+330 were included because these stations need drainage structures to contain and drain flood waters during rainy season.The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing price of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06522