



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **III-137**
Project ID: **P00603789LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2021 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100751000 Project ID: P00603789LZ OO-1: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads Sto. Tomas – Minalin Rd (Minalin – Macabebe Sect) – K0064+379 – K0064+507			OO-1: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads Sto. Tomas – Minalin Rd (Minalin – Macabebe Sect) – K0064+236 – K0064+410		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Reconstruction to Concrete Pavement: 0.256 lane-km	P 15,641.719 / Lane Km	P 4,004.28	CW1 – Reconstruction to Concrete Pavement: 0.348 lane-km	P 11,506.552 / Lane Km	P 4,004.28
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 81.72	EAO	-	P 81.72
Total:		P 4,086.00	Total:		P 4,086.00
Justification:					
<ul style="list-style-type: none">Change in station limits due to overlapping with FY 2018 project (P00202494LZ). The station limits of the project was modified to K0064+236 – K0064+410 to have continuity with P00202494LZ.The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06523