



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100749000 Project ID: P00603786LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Baliwag-Candaba-Sta Ana Rd - K0068 + 000 - K0068 + 142			Baliwag-Candaba-Sta Ana Rd – K0068 + 979 – K0069 + 102		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Reconstruction to Concrete Pavement / 0.284 Lane Km	₱15,638.592 / Lane Km	₱4,441.36	CW1 – Reconstruction to Concrete Pavement / 0.386 Lane Km	₱11,506.114 / Lane Km	₱4,441.36
EAO		₱90.64	EAO		₱90.64
Total:		₱4,532.00	Total:		₱4,532.00
Justification:					
<ul style="list-style-type: none">• Change in station limits because the modified stations need immediate rehabilitation because it gets flooded during rainy season.• The project was lengthened. Work was increased due to the actual quantities derived from the design plan.• The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06526