

This refers to the memorandum dated March 18, 2022 of DPWH Region III Director ROSELLER A. TOLENTINO, endorsing the request for Project Modification of District Engineer Almer C. Miranda, panga 1<sup>st</sup> District Engineering Office requesting for the approval of the Modification of the project

no pro	GAA/Original	Project Des	scription			
JACS No. 31010310 Project ID: 90060378 00-1: Ensure Safe and Re Asset Preservation Progra Tertiary Roads Sn Simon – Bailwag Rd –	eliable National Road am: Preventive Mainte	enance -	00-1: Ensure Safe and R Asset Preservation Progra Tertiary Roads Sn Simon – Baliwag Rd –	am: Preventive Mai - K0059+ <b>029</b> – K0	intenance 0059+ <b>41</b>	e
Sn Simon - Ballwag Ru				I Init Cost	CSUIIId	norr norr
	Unit Cost	Allocation	Physical Target	Unit Cost P ('000)		000)
Physical Target CW1 – Preventive Maintenance: Concrete		Allocation P ('000) P 5,096.00	CW1 – Preventive Maintenance: Asphalt Ovelay 0.774 lane-km			000)
Physical Target CW1 – Preventive Maintenance: Concrete Reblocking	Unit Cost P (000) P 3,392.810 /	Allocation P ('000)	CW1 – Preventive Maintenance: Asphalt Ovelay 0.774 lane-km	<b>P (`000)</b> ₽ 6,583.979 /	PC	<b>000)</b> 5,096.00
Physical Target CW1 – Preventive Maintenance: Concrete	Unit Cost P (000) P 3,392.810 /	Allocation P ('000)	CW1 – Preventive Maintenance: Asphalt Ovelay 0.774 lane-km ROW – ROW Acquisition	<b>P (`000)</b> ₽ 6,583.979 /	PC	<b>000)</b> 5,096.0

## Justification:

Project started at K0059+029 because as per rocond and actual field condition, it is in fair condition. Restriction to K0059+416 due to the allotted budget. Project limits were adjusted based on the target which the allotment can Change in type of work. From the actual field condition of the road, it was found out that asphalt overlay (with

correction) is necessary to prevent the existing pavement from base failure. Increase in unit cost based on the updated unit price of materials. The appropriation will not be sufficient to cover

- the original target; hence, decrease in physical target.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Regional Operations In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ACL/MBB/RRB

