



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **III-134**
Project ID: **P00603791LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2021 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100398000 Project ID: P00603791LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Rd – K0067+676 – K0067+962			Manila North Rd – K0067+676 – K0068+098		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Reconstruction to Concrete Pavement: 1.144 lane-km	₱ 17,132.867 / Lane Km	₱ 19,600	CW1 – Reconstruction to Concrete Pavement: 1.692 lane-km	₱ 11,583.924 / Lane Km	₱ 19,600
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 400	EAO	-	₱ 400
Total:		₱ 20,000	Total:		₱ 20,000
Justification:					
<ul style="list-style-type: none">The project was lengthened. As per AIP's detailed scope of work, it should be concrete reconstruction with 380mm slab with drainage but as per plan, the scope of work is only concrete reconstruction with 380mm slab since the existing drainage can still contain flood waters during rainy season.The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary
WIN2F06528