

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: 111-078
Project ID: P00603784L

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100937000 Project ID: P00603784LZ OO-1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance – Tertiary Roads Tulauc – Sto. Domingo Rd – K0060+000 – K0061+542, K0061+835 – K0062+386, K0063+491 – K0063+625			OO-1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance – Tertiary Roads Tulauc – Sto. Domingo Rd – K0060+000 – K0061+510		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Preventive Maintenance: Concrete Reblocking 4.398 lane-km	P 3,905.962 / Lane Km	P 17,178.42	CW1 – Preventive Maintenance: Asphalt Overlay 3.026 lane-km	P 5,676.940 / Lane Km	P 17,178.42
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EA0	-	P 350.58	EA0	-	P 350.58
Total:		P 17,529.00	Total:		P 17,529.00
Justification: <ul style="list-style-type: none">Change in type of work. From the actual field condition of the road, it was found out that asphalt overlay (with correction) is necessary to prevent the existing pavement from base failure.Restriction of station limits to K0061+510 due to the decrease in budget. Project limits were adjusted based on the reduced target which the allotment can suffice.Increase in unit cost based on the updated unit price of materials. The appropriation will not be sufficient to cover the original target; hence, decrease in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN2F06575