



JUL 01 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100296000 Project ID: P00516144LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Road – Apalit Section – K0052 + (-585) – K0052 + 340, K0052 + 706 – K0053 + 980, K0054 + 400 – K0055 + 093, K0055 + 144 – K0056 + 000			Manila North Road – Apalit Section – K0052 + 706 – K0053 + 639		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 7.432 Lane Km	P 6,593,111 / Lane Km	P 49,000,000	CW-1 – Reconstruction to Concrete Pavement / 3.720 Lane Km	P 13,172,043 / Lane Km P 26 m/m.	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification: 50% decrease in target					
<ul style="list-style-type: none">• K0052 + (-585) – K0052 + 340 and K0055 + 144 – K0056 + 000 were omitted in the scope since they are overlapping with the limits of P00401038LZ (FY 2020) and P00505709LZ (FY 2021).• Restriction of limits to K0052+706 – K0053+639. Project limits were adjusted based on the reduced target which allotment can suffice.• Increase in unit cost and decrease in physical target as a result of raising the grade from K0053+080 - K0053+639. Raising of grade is necessary due to flooding during rainy season.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04182