



JUL 08 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100782000 Project ID: P00505226LZ					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Angeles – Porac – Floridablanca – Dinalupihan Rd – K0103 + 200 – K0104 + 279			Angeles – Porac – Floridablanca – Dinalupihan Rd – K0103 + 125 – K0104 + 205		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 2.102 Lane Km	P 18,345,861 / Lane Km	P 38,563,000	CW-1 – Road Widening / 2.093 Lane Km	P 14,297,243 / Lane Km	P 29,924,128.95
			CW-2 – Construction of Drainage Structure along Road / 503.18 Lineal Meters	P 28 m/km P 17,168.55 / Lineal Meter	P 8,638,871.05
EAO	-	P 787,000	EAO	-	P 787,000
Total:		P 39,350,000	Total:		P 39,350,000
Justification:					
<ul style="list-style-type: none"><li>Change in station limits was considered to establish continuity on the existing widened road section and intermittent drainage provision at K0103 + 125 – K0104 + 205.</li><li>Decrease in physical target due to inclusion of drainage structure which was prioritized to prevent flooding in the road section and vicinity especially rainy season.</li><li>Increase in unit cost was derived from the approved POW, DUPA, latest CMPD and approved Certificate of Reasonableness of Cost. <i>is attached.</i></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C04284