



JUL 16 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 14, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100651000 Project ID: P00505225LZ OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Jose Abad Santos Ave (JASA) – K0093 + 400 – K0094 + 433.61			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Jose Abad Santos Ave (JASA) – K0076 + 728.56 – K0077 + 159.69, K0077 + 410 – K0077 + 651, K0078 + 280 – K0078 + 448.50, K0079 + 495 – K0079 + 613.50, K0079 + 790 – K0080 + 240, K0087 + 197 – K0087 + 231, K0094 + 127 – K0094 + 443.61		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 2.109 Lane Km	P 25,623,518 / Lane Km	P 54,040,000	CW-1 – Road Widening / 1.69252 Lane Km	P 10,043,787 / Lane Km	P 16,999,310.80
			CW-2 – Construction of Drainage Structure along Road / 2,280.94 Lineal Meters	P 20 m/k. P 16,239.22 / Lineal Meter	P 37,040,689.20
EAO	-	P 1,960,000	EAO	-	P 1,960,000
Total:		P 56,000,000	Total:		P 56,000,000

Justification:

- Change in station limits not to include the original limits of K0093+400 – K0094+127.00 since it was already widened (both sides) and for the new limits to fill-in the not yet widened portions/gaps to establish continuity for widening of the whole stretch.
- Decrease in physical target due to inclusion of drainage structure as CW-2 which was prioritized to prevent flooding in the road section and vicinity especially during rainy season.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04338