



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-102**
Project ID: **P00505224LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100650000					
Project ID: P00505224LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Jose Abad Santos Ave (JASA) - K0082 + 926 - K0083 + 874, K0084 + 000 - K0084 + 175			Jose Abad Santos Ave (JASA) - K0080 + 240 - K0081 + 448, K0082 + 951.58 - K0083 + 348.43		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening / 2.290 Lane Km	P 31,604,803 / Lane Km	P 72,375,000	CW-1 - Road Widening / 2.4834 Lane Km	P 10,005,927 / Lane Km	P 24,848,720
			CW-2 - Construction of Drainage Structure along Road / 3,041.50 Lineal Meters	P 20 M/k. P 15,625.93 / Lineal Meter	P 47,526,280
EAO	-	P 2,625,000	EAO	-	P 2,625,000
Total:		P 75,000,000	Total:		P 75,000,000
Justification: <i>Use of granted suprap/structural Overb</i> <ul style="list-style-type: none">Change in station limits was considered to establish continuity on existing widened road section without drainage at K0080+240.Change in physical target of 2.29 lane km to 2.4834 lane km based on quantities considered in the approved Program of Works. <i>See attached AP Certificate</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04070

Program: Construction of Flood Control System
Package 2, Sta. 0+540 - Sta. 1+080 (Upstream)
Bansang, Calapan, Isabela
Regional Office II
Appropriation Unit due to
Date: May 6, 2021

CERTIFICATE

CERTIFICATE