



JUN 23 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100234000 Project ID: P00505393LZ					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Sn Antonio - Floridablanca Rd - K0087 + 500 - K0088 + 200			Sn Antonio - Floridablanca Rd - K0082 + 281 - K0083 + 000, K0087 + 500 - K0088 + 222.40		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Drainage Structure along Road / 1,306.00 Lineal Meters	P 12,154.86 / Lineal Meter	15,874,250	CW-1 - Construction of Drainage Structure along Road / 1,351.58 Lineal Meters	P 11,744.96 / Lineal Meter	15,874,250
ROW - ROW Acquisition / 3,273.00 Square Meters	P 16,083.33 / Square Meter	P 52,640,750	ROW - ROW Acquisition / 3,273.00 Square Meters	P 16,083.33 / Square Meter	P 52,640,750
EAO	-	P 2,485,000	EAO	-	P 2,485,000
Total:		P 71,000,000	Total:		P 71,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits from K0087-500 - K0088+200 to K0082+281 - K0083+000, K0087+500 - K0088+222.40 was considered to provide drainage on other section where drainage is necessary to avoid flooding of carriageway and the vicinity during rainy season.Change in physical target of CW1 from 1,306.00 Lineal Meters to 1,351.58 lineal meters based on quantities considered in the approved Program of Works. The allotment suffice the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04115