



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 11, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 6 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200717000 Project ID: P00258120LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction/Concreting of Road and Canalization, Barangay Jalung, Porac, Pampanga			Construction/Concreting of Road and Canalization, Barangay Jalung, Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 3.42 lane-km	₱ 4.298M/ lane-km	₱ 14.700M	CW1- Construction of Concrete Road / 0.8 lane-km	₱ 3.618M/ lane-km	₱ 2.894494M
-	-	-	CW2 - Construction of Drainage Structure/ 1,278.50 lm	₱ 9.234T/lm	₱ 11.805418M
EAO	-	₱ 300.00T	EAO	-	₱ 300.00T
Total		₱ 15.00M	Total		₱ 15.00M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target, since all unpaved sections are already considered in the Program of Work for concreting.</li><li>To maximize the utilization of fund, and to provide existing pavement with drainage canal, CW2 - Construction of Drainage Structure, was included.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 miksa/AVS/ERP/DSS

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER IN CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8G02441



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

June 8, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 6 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

under P 2015

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200718000 Project ID: P002581211Z					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction/Concreting of Road, Sto. Domingo-San Roque, Dau, Lubao, Pampanga			Construction/Concreting of Road, Sto. Domingo-San Roque, Dau, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 3.42 lane-km	₱ 4.298M/ lane-km	₱ 14.700M	CW1- Construction of Concrete Road / 3.75 lane-km	₱ 3.920M/ lane-km	₱ 14.700M
EAO	-	₱ 300.00T	EAO	-	₱ 300.00T
Total		₱ 15.00M	Total		₱ 15.00M
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target/maximization of allotted fund utilization. Based on actual field condition and approved Program of Work, the physical target will be increased from 3.42 ln.km. to 3.75 ln.km.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOSUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**


**MARK A. VILLAR**  
Secretary

**ROBERTO E. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary

WIN8G02457



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 06, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116200036000</b> <b>Project ID: P00257798LZ</b> LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Angeles-Porac-By-Pass Road, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Angeles-Porac-By-Pass Road, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 6.24 lane km	P 15.46M / lane km	P 96.50 M	CW1-Construction of Concrete Road/ 8.63 lane km	P 11.18 M / lane km	P 96.50 M
EAO	-	P 3.50 M	EAO	-	P 3.50 M
Total:		P 100.00M	Total:		P 100.00M
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target from 6.24 lane km as reflected in the FY 2018 GAA to 8.63 lane km which was derived from the approved Program of Works based on survey and field condition.</li><li>The allotted funds is more than enough to complete the original target as per GAA, thus, utilization of funds was maximized to consider other section for concreting.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SAGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICE IN CHARGE

Department of Public Works and Highways  
Office of the Secretary

WIN8G02444



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 06, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200699000 Project ID: P00258102LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Bodega (Sitio Biglang Sibul), Floridablanca, Pampanga			Concreting of Road, Brgy. Bodega (Sitio Biglang Sibul), Floridablanca, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 6.84 lane km	P 4.30M / lane km	P 29.40 M	CW1-Construction of Concrete Road/ 5.51 lane km	P 4.43 M / lane km	P24,420,000
EAO	-	P 600.00 T	EAO	-	P 488,400
-	-	-	Excess	-	P5,091,600
Total:		P 30.00M	Total:		P 30.00M
Justification: The decrease in physical target is due to:					
<ul style="list-style-type: none"><li>Overlapped sections with the project of the Local Government Unit (LGU) of the Municipality of Floridablanca, Pampanga.</li><li>Based on approved plans and POW, the <u>estimated amount was reduced to P24,908,400</u> with the physical target of 5.51 lane km. It resulted to an excess allocation of P5,091,600.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

**ROBERTO R. BERNARDO**  
Undersecretary  
GENERAL INVESTIGATOR

Department of Public Works and Highways  
Office of the Secretary

WIN8G02446



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 06, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200704000 Project ID: P00258107LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Mawacat, Floridablanca, Pampanga			Concreting of Road, Brgy. Mawacat, Floridablanca, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 2.736 lane km	₱ 4.30M / lane km	₱ 11.76 M	CW1-Construction of Concrete Road/ 2.07 lane km	₱ 5.68 M / lane km	₱ 11.76 M
EAO	-	₱ 240.00 T	EAO	-	₱ 240.00 T
Total:		₱ 12.00M	Total:		₱ 12.00M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target and increase in unit cost is due to the provision of side ditch to avoid rainflow in the roadway.</li><li>Derived unit cost is based on approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUELON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02436



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 8, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 6 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200703000 Project ID: P00258106LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Manibaug, Porac, Pampanga			Concreting of Road, Brgy. Manibaug, Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.56 lane-km	₱ 4.298M/ lane-km	₱ 19.600M	CW1- Construction of Concrete Road/ 4.29 lane-km	₱ 4.569M/ lane-km	₱ 19.600M
EAO	-	₱ 400.00T	EAO	-	₱ 400.00T
Total		₱ 20.00M	Total		₱ 20.00M
Justification:					
<ul style="list-style-type: none"><li>Slight decrease in physical target.</li><li>Since this project is an access road leading to quarry, the thickness of the PCCP at Section A of the project was changed from 0.20m to 0.30m.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02433



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 8, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 6 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, **Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200689000 Project ID: P00258092LZ Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sitio Pigulut, Sta. Lucia, Lubao, Pampanga			Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sitio Pigulut, Sta. Lucia, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 - Construction of Concrete Road/ 2.32 lane Km	₱ 4.224M /lane Km	₱ 9.80M	CW1 - Construction of Concrete Road/ 0.626 lane Km	₱ 4.332M /lane Km	₱ 2.712M
EAO	-	₱ 200.00T	EAO	-	₱ 54.24T
			Excess	-	₱ 7.23376M
Total:		₱ 10.00M	Total:		₱ 10.00M
Justification:					
<ul style="list-style-type: none"><li>Change of physical target of 2.32 lane Km, based on GAA to revised of 0.626 lane Km which was derived from the Program of Works based on survey and field condition. Part of the proposed project was already constructed by other agency resulting excess of funds. The estimated amount was reduced to 2.76624M which was revised target of 0.626.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 06, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200034000 Project ID: P00257796LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Repair/ Rehab. Of San Isidro - San Juan Road leading to Sta. Rita Eco Park, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Repair/ Rehab. Of San Isidro - San Juan Road leading to Sta. Rita Eco Park, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 6.86 lane km	₱ 4.22M / lane km	₱ 28.95 M	CW1-Construction of Concrete Road/ 2.63 lane km	₱ 11.01 M / lane km	₱ 28.95 M
EAO	-	₱ 1.05 M	EAO	-	₱ 1.05 M
Total:		₱ 30.00M	Total:		₱ 30.00M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target due to the inclusion of the construction of slope protection to avoid shoulder erosion.</li><li>Derived unit cost is based on approved POW and DUPA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

Department of Public Works and Highways  
Office of the Secretary







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department


This refers to the memorandum dated 06 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2<sup>nd</sup> District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 310110100020000 Project ID: P00202754LZ  OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads  Jose Abad Santos Ave (JASA) - Sta. 0 + 000 - Sta. 0 + 500			OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads  Jose Abad Santos Ave (JASA) - K0094+314 - K0094+674, K0095+692 - K0096+245		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Drainage Structure along Road/ 500 lineal meter	₱ 49.00 T/ lineal meter	₱ 24.500 M	CW1 - Construction of Drainage Structure along Road/ 1,576 lineal meter	₱ 15.546 T/ lineal meter	₱ 24.500 M
EAO	-	₱ 500.0 T	EAO	-	₱ 500.0 T
Total		₱ 25.0 M	Total		₱ 25.0 M
Justification: <ul style="list-style-type: none"><li>• Increase in physical target</li><li>• The allotted fund is more than enough to cover the target per GAA.</li><li>• To maximize fund utilization, additional drainage sections are considered to prevent flooding at the road vicinity.</li></ul>					

001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading /  
Rehabilitation of Drainage along National Roads - Primary Roads Jose Abad Santos Ave (JASA) Sta. 0 + 000 - Sta. 0  
+ 300, Sta. 2 +180 - Sta. 2 + 698, Sta. 0 + 060 -  
Sta. 0 + 360, Sta. 2 + 240 - Sta. 2 +698

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order;  
hence, approval hereof is recommended.

  
**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

~~APPROVED~~ / DISAPPROVED:

  
**MARK A VILLAR**  
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary

  
WIN8G02497



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2018


**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2<sup>nd</sup> District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200714000 Project ID: P00258117LZ  LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Purok 6, Pulong Visaya, Brgy. Sta. Catalina, Lubao, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Purok 6, Pulong Visaya, Brgy. Sta. Catalina, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 4.56 lane-km	P 4.29825 M/ lane-km	P 19.600 M	CW1 - Construction of Concrete Road/ 1.00 lane-km	P 5.6013 M/ lane-km	P 5.6013 M
			CW2 - Construction of Road Slope Protection Structure/ 1,250 lane-km	P 11.199 T/ sq.m.	P 13.9987 M
EAO	-	P 400.0 T	EAO		P 400.0 T
Total		P 20.0 M	Total		P 20.0 M
Justification: Decrease in physical target/Increase in unit cost due to: Raising of grade of the existing road from 1.0 m. to 2.0 m. Inclusion of CW2 - Construction of Road Slope Protection Structure to avoid soil erosion. The derived unit cost is based on approved Program of Works.					


Based on our evaluation, the submitted request for modification of the said project is in order;  
hence, approval hereof is recommended.

  
**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A VILLAR**  
Secretary

2.4 aap/AVS/ERP/D55

  
**ROBERTO R. SARMIENTO**  
Undersecretary  
OFFICER-IN-CHARGE

Department of Public Works and Highways  
Office of the Secretary

  
WIN8G02449