



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference
Number: III-052
Project ID: P00610110LZ

MEMORANDUM

FOR : **ROGER R. MERCADO**
Acting Secretary, Department of Public Works and Highways

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing the memorandum of **District Engineer GREGORIO D. AUDEA, JR.**, requesting for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|-------------------|---|---------------------------|-----------------------|
| Project Description | | | | | |
| UACS No. 310102100800000 Project ID: P00610110LZ | | | | | |
| OO-1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance-Secondary Roads | | | OO-1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance-Secondary Roads | | |
| Angeles-Porac-Floridablanca-Dinalupihan Rd - K0088 + 000 - K0089 + 000, K0089 + 1320 - K0090 + 000, K0090 + 000 - K0091 + 000, K0091 + 000 - K0091 + 663 | | | Angeles-Porac-Floridablanca-Dinalupihan Rd - K0088+000-K0089+000, K0089+1320-K0090+000, K0090+000-K0090+683.50 | | |
| Type of Work / Physical Target | Unit Cost ('000) | Allocation ('000) | Type of Work / Physical Target | Unit Cost ('000) | Estimated Cost ('000) |
| CW-1- Preventive Maintenance of Road 8.134 lane-km | 9,431.706/lane-km | 76,717.500 | CW-1- Preventive Maintenance of Road 6.094 lane-km | 12,589.022/lane-km | 76,717.500 |
| EAO | - | 2,782.500 | EAO | - | 2,782.500 |
| Total | | 79,500.000 | Total | | 79,500.000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">Change of physical target of 8.134 lane- km, to revised of 6.094 lane- km based on actual detailed engineering and on the quantities considered in the approved POW.Increase in unit is considered reasonable since the cost of items of work are within the range of the prevailing cost of the Department. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER R. MERCADO
Acting Secretary

