



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IE-053**  
Project ID: **P00610155LZ**  
Please return to the **Ofc. of ASec MOLANO** once signed/initial. THANK YOU!

**MEMORANDUM**

**FOR :** **ROGER R. MERCADO**  
Acting Secretary, Department of Public Works and Highways

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing the memorandum of **District Engineer GREGORIO D. AUDEA, JR.**, requesting for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100805000 Project ID: P00610155LZ  OO-1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance-Tertiary Roads  Sn Antonio-Floridablanca Rd - K0081 + 100 - K0082 + 360, K0086 + 384.50 - K0086 + 703, K0088 + 098 - K0088 + 824			OO-1: Ensure Safe and Reliable National Road System Asset Preservation – Preventive Maintenance-Tertiary Roads  Sn Antonio-Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60, K0082+358.60-K0082+760, K0088+097.20-K0089 + 057.71		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 4.463 lane-km	14,054.448/lane-km	62,725	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 6.578 lane-km	9,535.573/lane-km	62,725
EAO	-	2,275	EAO	-	2,275
Total		65,000	Total		65,000
Justification:					
<ul style="list-style-type: none"><li>Change of physical target of 4.463 lane- km, to revised of 6.57783 lane- km based on actual detailed engineering and on the quantities considered in the approved POW</li><li>Change in station limits is also due to Station K0086 + 384.50 - K0086 + 703 which is an overlap to Project ID P00603793LZ (Sn Antonio-Floridablanca Rd - K0083 + 703 - K0087 + 703)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER R. MERCADO**  
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary  
WIN2F06288