



OFFICE OF THE SECRETARY  
Manila

April 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2<sup>nd</sup> District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200702000 Project ID: P00258105LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Dila-Dila, Zone 6, Santa Rita, Pampanga			Concreting of Road, Brgy. Dila-Dila, Zone 6, Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2.280 lane-km	P 4.29825 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 2.21 lane-km	P 4.43439 M/ lane-km	P 9.800 M
EAO	-	P 200.00 T	EAO		P 200.00 T
Total		P 10.00 M	Total		P 10.00 M
Justification:					
• Slight adjustment/increase of the physical target based on field survey and approved Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A VILLAR**  
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02261



April 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200696000 Project ID: P00258099LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation/Improvement/Upgrading of Lubao-Floridablanca road, San Pablo 2nd, Lubao, Pampanga			Rehabilitation/Improvement/Upgrading of Lubao-Floridablanca road, San Pablo 2nd, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 11.60 lane-km	₱ 4.22414M/ lane-km	₱ 49.00M	CW1- Construction of Concrete Road / 5.84 lane-km	₱ 8.39041M/ lane-km	₱ 49.00M
EAO	-	₱ 1.00M	EAO	-	₱ 1.00M
Total		₱ 50.0M	Total		₱ 50.0M
Justification:					
<ul style="list-style-type: none"><li>The decrease in physical target and increase in unit cost is due to the removal works of PCCP and designed thickness of PCCP from 0.20m to 0.30m.</li><li>The derived unit cost is based on the field survey and approved Program of Work.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary

WIN8G02257



OFFICE OF THE SECRETARY  
Manila

April 25, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, **Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100006000</b> <b>Project ID: P00202497LZ</b> OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd - K0108+1035 - K0111+946			OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd -- <b>K0108+1260 – K0110+300;</b> <b>K0110+380 – K0111+937.38;</b> <b>K0108+1260 – K0110+300;</b> <b>K0110+434 – K0111+937.38</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 – Road Widening/ 5.520 lane Km	₱ 17.343M /lane Km	₱ 95.733M	CW1 – Road Widening/ 4.850 lane Km	₱ 19.7387M /lane Km	₱ 95.733M
EAO	-	₱ 3.472M	EAO	-	₱ 3.472M
<b>Total:</b>		<b>₱ 99.205M</b>	<b>Total:</b>		<b>₱ 99.205M</b>
<b>Justification:</b> • <u>Decrease in physical target</u> was based on the actual field survey and approved program of works. • <u>The inclusion of drainage canal</u> to prevent flooding in the vicinity resulted to the decrease of target and increase in unit cost. With regards to the road section/station K0108+1035, it falls at abutment "B" of a Bridge - Consuelo Br. However, it is the end of the approach "B" which was considered to be the start of the widening. The considered road sections, excluded the sections which already been widened.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/LCA//AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary  
WIN8G02258



April 27, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200715000 Project ID: P00258118LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, <u>Site Tabu</u> , Santa Rita, Pampanga			Concreting of Road, <u>Sitio Tabun, San Basilio</u> , Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 1.144 lane-km	₱ 4.28322M/ lane-km	₱ 4.900M	CW1- Construction of Concrete Road / 1.44 lane-km	₱ 3.40278M/ lane-km	₱ 4.900M
EAO	-	₱ 100.00T	EAO	-	₱ 100.00T
Total		₱ 5.00M	Total		₱ 5.00M
Justification:					
<ul style="list-style-type: none"><li>✓ <u>Typographical error. There is no "Site Tabu" in Santa Rita, it should be "Sitio Tabun" in barangay San Basilio, Sta. Rita, Pampanga.</u></li><li>✓ <u>The increase in physical target</u> is brought about by the result of the field survey and approved program of works.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02259



Manila

April 25, 2018

## MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR., Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101101185000</b> <b>Project ID: P00222336LZ</b> 002 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems  Rehabilitation of Slope Protection along Porac River, Mabical Section, Floridablanca, Pampanga			002 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems  Rehabilitation of Slope Protection along Porac River, Mabical Section, Floridablanca, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 – Construction of Flood Mitigation Structure/ 494.31 lm	P 25.38075T /lm	P 12.54596M	CW1 – Construction of Flood Mitigation Structure/ 160.65 lm	P 78.0949T /lm	P 12.54596M
EAO	-	P 256.040T	EAO	-	P 256.040T
Total:		P 12.802M	Total:		P 12.802M
<b>Justification:</b> Decrease in physical target and increase in unit cost due to the usage of steel sheet piles instead of cut off wall foundation. The same was considered based on the geo-technical investigation which specifies the need to use deep foundation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02263

April 23, 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR., Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117200915000 Project ID: P00258655LZ Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of road, Sitio Kulitang, Barangay San Francisco, Lubao, Pampanga			Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of road, Sitio Kulitang, Barangay San Francisco, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 1.144 lane Km	₱ 4.327M /lane Km	₱ 4.950M	CW1 – Construction of Concrete Road/ 1.286 lane Km	₱ 3.8492M /lane Km	₱ 4.950M
EAO	-	₱ 50T	EAO	-	₱ 50T
Total:		₱ 5.00M	Total:		₱ 5.00M
Justification: • Increase in physical target. The project was extended in order to include other sections that require concreting. • Increase in physical target was based on actual field survey and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary

WIN8G02260