



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200700000 Project ID: P00258103LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Calzadang Bayu, Porac, Pampanga			Concreting of Road, Brgy. Calzadang Bayu, Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 3.420 lane-km	P 4.29825 M/ lane-km	P 14.700 M	CW1 - Construction of Concrete Road/ 3.67 lane-km	P 4.00545 M/ lane-km	P 14.700 M
EAO	-	P 300.0 T	EAO		P 300.0 T
Total		P 15.0 M	Total		P 15.0 M
Justification:					
• <u>Increase in physical target.</u> The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02353



June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200716000 Project ID: P00258119LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction/Upgrading of Road, Barangay Bancal, Guagua, Pampanga			Construction/Upgrading of Road, Barangay Bancal, Guagua, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2.280 lane-km	P 4.29825 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 1.5558 lane-km	P 6.29901 M/ lane-km	P 9.800 M
EAO	-	P 200.0 T	EAO		P 200.0 T
Total		P 10.0 M	Total		P 10.0 M
Justification: Decrease in physical target due to the inclusion of drainage canal, necessary to avoid flooding in the area. The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL E. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02380



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200691000 Project ID: P00258094LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Zone 5, Lourdes, Lubao, Pampanga			Construction of Road, Zone 5, Lourdes, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2,320 lane-km	P 4.22414 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 2,7116 lane-km	P 3.61460 M/ lane-km	P 9.800 M
EAO	-	P 200.0 T	EAO		P 200.0 T
Total		P 10.0 M	Total		P 10.0 M
Justification:					
<ul style="list-style-type: none"><u>Increase in physical target.</u> The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOSUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02366



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100165000 Project ID: P00222338LZ 002: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Rehabilitation of Dike along Western Megadike, Sta. 0+000 - Sta. 1+365.23, Sta. Rita-Porac, Pampanga			002: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Rehabilitation of Dike along Western Megadike, Sta. 0+000 - Sta. 0+194.70, Sta. 4+047 – Sta. 5+397, Sta. 7+086 – Sta. 9+261, Sta. Rita-Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Dike/ 1,365.00 lm	₱ 37.10T/lm	₱ 50.636M	CW1- Construction of Dike/ 3,719.70 lm	₱ 13.61T/lm	₱ 50.636M
EAO	-	₱ 1.837M	EAO	-	₱ 1.837M
Total		₱ 52.473M	Total		₱ 52.473M
Justification: <u>Increase in physical target</u> due to the improvement/rehabilitation of top dike only. Hence, to maximize the utilization of funds, the physical target was increased.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 mkas/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02379

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Proposed		
Project Description					
UACS No. 310209100019000 Project ID: P00202498LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development Program - Off-Carriageway Improvement - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
Lubao Div Rd - K0084 + -882 - K0084 + 083, K0084 + 112.45 - K0085 + 238			Lubao Div Rd - K0084 + -882 - K0084 + 083, K0084 + 112.45 - K0085 + 238		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction/ 9,289 sq.m.	₱ 5.627T/sq.m.	₱ 52.26696M	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction/ 14,544.99 sq.m.	₱ 3.594T/sq.m.	₱ 52.26696M
EAO	-	₱ 2.07704M	EAO	-	₱ 2.07704M
Total		₱ 59.344M	Total		₱ 59.344M
Justification:					
<ul style="list-style-type: none">• Increase in <u>physical target</u>.• Based on approved POW the <u>unit cost decreased</u> resulting to the increase in physical target.• The width of the existing shoulder will be increased from maximum width of 7.0 to 11.90m.					

Based on our evaluation, the submitted request for modification of the said project is in order;
hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02378



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100021000 Project ID: P00201581LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development Program - Off-Carriageway Improvement - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
San Antonio-Floridablanca Rd - K0081 + (-950) - K0081+ (-885), K0081 + (-869) - K0081+ -136, K0085 + 700 - K0087+ 000 , K0089 + 136 - K0089 + 871			San Antonio-Floridablanca Rd - K0081 + (-950) - K0081+ (-885), K0081 + (-869) - K0081+ -136, K0085 + 700 - K0086+ 930 , K0089 + 136 - K0089 + 871		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction/ 13,680.00 sq.m.	₱ 4.937T/sq.m.	₱ 67.550M	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction/ 20,925.10 sq.m.	₱ 3.228T/sq.m.	₱ 67.550M
EAO	-	₱ 2.450M	EAO	-	₱ 2.450M
Total		₱ 70.00M	Total		₱ 70.00M
Justification:					
<ul style="list-style-type: none">Increase in physical target.Based on approved POW the unit cost decreased resulting to the increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary





OFFICE OF THE SECRETARY
Marina

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200707000 Project ID: P00258110LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. San Basilio, Zone 3, Santa Rita, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. San Basilio, Zone 3, Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 1.596 lane-km	P 4.29825 M/ lane-km	P 6.860 M	CW1 - Construction of Concrete Road/ 1.953 lane-km	P 3.51254 M/ lane-km	P 6.860 M
EAO	-	P 140.0 T	EAO	-	P 140.0 T
Total		P 7.0 M	Total		P 7.0 M
Justification: • <u>Increase in physical target.</u> The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02355



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200710000 Project ID: P00258113LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Purok 5 to Purok 6, Brgy. Santiago, Lubao, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Purok 5 to Purok 6, Brgy. Santiago, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2.280 lane-km	P 4.29825 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 1.757 lane-km	P 5.57769 M/ lane-km	P 9.800 M
EAO	-	P 200.0 T	EAO		P 200.0 T
Total		P 10.0 M	Total		P 10.0 M
Justification: • Decrease in physical target due to the inclusion of "parapet wall" to avoid erosion of shoulders. • The increase in unit cost is derived from the approved POW with reference to actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02377



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200692000 Project ID: P00258095LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Sto. Domingo-Dau Road, Purok 3, Sto. Domingo, Pampanga			Construction of Sto. Domingo-Dau Road, Purok 3, Sto. Domingo, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2.320 lane-km	P 4.22414 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 2.6496 lane-km	P 3.69867 M/ lane-km	P 9.800 M
EAO	-	P 200.0 T	EAO		P 200.0 T
Total		P 10.0 M	Total		P 10.0 M
Justification:					
<ul style="list-style-type: none">Increase in physical target. The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02368



OFFICE OF THE SECRETARY
Manila

May 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per GAA/Original		
Project Description					
UACS No. 300117200911000 Project ID: P00255711LZ			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Improvement of Road Connectivity to APFD Road, Lubao Diversion Road, Lubao, Pampanga			Improvement of Road Connectivity to APFD Road, Lubao Diversion Road, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 19.067 lane-km	P 3.11533 M/ lane-km	P 59.400 M	CW1 - Construction of Concrete Road/ 7.27 lane-km	P 8.17056 M/ lane-km	P 59.400 M
EAO	-	P 600.0 T	EAO		P 600.0 T
Total		P 60.00 M	Total		P 60.00 M
Justification:					
<ul style="list-style-type: none">The allotted fund is not sufficient to cover the physical target based on GAA. With reference to the Preliminary Detailed Engineering, approved POW and DUPA, the allotted amount can only cover 7.27 lane-km.Also, the decrease in target is due to the additional item of removal works (PCCP) and change of PCCP designed thickness from 0.20 to 0.30 m.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02330



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 31, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200688000 Project ID: P00258091LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sepung Bulaon, Porac, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sepung Bulaon, Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 2.32 lane km	P 4.22M / lane km	P 9.80M	CW1-Construction of Concrete Road/ 1.494 lane km	P 6.56 M / lane km	P 9.80M
EAO	-	P 200.00T	EAO	-	P 200.00T
Total:		P 10.00M	Total:		P 10.00M
Justification: <ul style="list-style-type: none">Decrease in physical target is due to the inclusion of the construction of drainage canal in the POW to prevent flooding in the roadway.Unit cost derived is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTAN, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

RAFAEL YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02369

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200033000 Project ID: P00257795LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Improvement/ Concreting of Road leading to Nabuclod Eco Park (Pabanlag Section) Floridablanca, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Improvement/ Concreting of Road leading to Nabuclod Eco Park (Pabanlag Section) Floridablanca, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 6.864 lane-km	P 4.21766 M/ lane-km	P 28.950 M	CW1 - Construction of Concrete Road/ 4.24 lane-km	P 6.82783 M/ lane-km	P 28.950 M
EAO	-	P 1.050 M	EAO		P 1.050 M
Total		P 30.0 M	Total		P 30.0 M
Justification: <ul style="list-style-type: none">Decrease in physical target due to the increase of PCCP thickness from 0.20 to 0.30m.The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL CABUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02367

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200713000 Project ID: P00258116LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Purok 6, Brgy. San Roque Arbol, Lubao, Pampanga			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Purok 6, Brgy. San Roque Arbol, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 1.144 lane-km	P 4.28322 M/ lane-km	P 4.900 M	CW1 - Construction of Concrete Road/ 1.54 lane-km	P 3.18182 M/ lane-km	P 4.900 M
EAO	-	P 100.0 T	EAO		P 100.0 T
Total		P 5.0 M	Total		P 5.0 M
Justification: • Increase in physical target. The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
 Undersecretary for Regional Operations
 Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary

WIN8G02356



May 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, **Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100123000 Project ID: P00200332LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance Tertiary Roads Sn Antonio-Floridablanca Rd - K0089 + 140 - K0089 + 646			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Sn Antonio-Floridablanca Rd - K0089 + 140 - K0089 + 690		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.012 lane Km	P 7.747M /lane Km	P 7.840M	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.100 lane Km	P 7.127M /lane Km	P 7.840M
EAO	-	P 160.00T	EAO	-	P 160.00T
Total:		P 8.00M	Total:		P 8.00M
Justification:					
<ul style="list-style-type: none">• Increase of physical target from 1.012 lane Km based on GAA to revised 1.100 lane Km as derived from the Approved Program of Works based on survey and field condition.• The allotted fund is sufficient to cover the slight increase in target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

RAFAEL L. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02321